

Climate Action Plan Timeline

Accepted by Council 8/3/15

2015

September	October	November	December
Develop Evaluation Criteria ³		Recommend Preliminary GHG Emissions Reduction Target ³	Review current City/community climate actions/policies
A ¹ ; CATF, P ²		B1-4; CATF, P	C1; CATF, SWG, TAE, GS, P

2016

January	February ⁴	March	April	May	June ⁴	July	August
Review of Community Proposed CAP and other CAPs / Develop Action Items/Scenarios		Coordinated Public Outreach/Review of Action Items/Scenarios			Draft Corvallis Climate Action Plan and implementation recommendations		
C2-4; CATF, SWG, TAE, GS, P		C5; CATF, GS, P			C6; CATF, SWG, GS, P		

September	October	November	December
Present Draft to City Council for Review and Adoption		Begin Implementation of Corvallis CAP	
D: CATF, GS		E: TBD...	

2017 and Beyond...

Implementation, Monitoring, Reporting, and Evaluation

Notes

¹ The A-E notations correspond with the Section II. Workplan in the Climate Action Plan Scope of Work

² The CATF, SWG, TAE, S, and P designations correspond with who will complete the work: CATF = Climate Action Task Force; SWG = Staff workgroup; TAE = Topic area experts; GS = Goal staff; P = Public

³ City Council review and approval will be needed before this step is completed.

⁴ The Greenhouse Gas Emissions Reduction Target will be revisited by the Climate Action Task Force at this time per section B5 of the Workplan. Any recommendations for adjustments will be subject to City Council review and approval.