

# Georgetown University Energy Prize/Take Charge Corvallis Timeline

Accepted by Council 8/3/15

## 2015

Sept	October*	November	December*
Initial identification of City communication opportunities, City programs/resources for energy savings, and City energy savings projects			Review of current City/community energy saving actions=  Recommend new municipal energy-saving project^

## 2016

Jan	Feb*	Mar	Apr*	May	June*	July	Aug*
Publicize Take Charge Corvallis, City programs/resources for energy savings, City energy savings projects  Implement new municipal energy-saving project  Identify and recommend energy saving action items for inclusion in the Corvallis Climate Action Plan=							

Sep	Oct*	Nov	Dec*
Develop implementation recommendations for energy saving action items for Draft Corvallis Climate Action Plan=		Begin Implementing Corvallis Climate Action Plan energy saving actions=	

\* Bi-monthly check in with the Climate Action Task Force

^ The new municipal energy-saving project will be subject to City Council approval

= This step corresponds with the Climate Action Plan workplan and timeline and would be occurring as part of the Climate Action Plan work